

Qwest OSS Release Calendar

ASR GATEWAY/QORA RELEASE 12.0	
Draft Technical Specifications Issued	July 11, 2008
Comment cycle starts	July 11, 2008
Comment cycle ends	July 29, 2008
Final Technical Specifications Issued	August 8, 2008
Testing Available	August 23, 2008
Draft ASR QORA GUI Documentation Issued	August 25, 2008
Comment cycle starts	August 25, 2008
Comment cycle ends	August 27, 2008
Final ASR QORA GUI Documentation Issued	September 1, 2008
Release Production Date	September 22, 2008

BILLING OUTPUT

May include any/all of the following: ASCII, Paper, EDI, BOS BDT, Diskette (IABS only) – not currently being utilized, internet downloadable files (Billmate, BOS BDT or a print image of bill).

BILLING OUTPUT FILES APRIL 2008 RELEASE	
Draft Technical Specifications Issued	February 6, 2008
Comment cycle starts	February 6, 2008
Comment cycle ends	February 24, 2008
Final Notification Available	March 5, 2008
Testing Available	March 20, 2008
Release Production Date	April 19, 2008

BILLING OUTPUT FILES OCTOBER 2008 RELEASE	
Draft Technical Specifications Issued	May 30, 2008
Comment cycle starts	May 30, 2008
Qwest/CLEC Walkthrough	June 11, 2008
Comment cycle ends	June 17, 2008
Final Notification Available	June 27, 2008
Testing Available	September 18, 2008
Release Production Date	October 18, 2008

IMA

IMA 21.0 RELEASE	
Release Production Date	May 21, 2007
Release Sunset	May 12, 2008

IMA 22.0 RELEASE	
Release Production Date	November 12, 2007
Release Sunset	October 21, 2008

IMA 23.0 RELEASE	
Release Production Date	April 21, 2008
Release Sunset	April 20, 2009

IMA 24.0 RELEASE	
CMP CR Submission Cutoff	January 2, 2008
Prioritization - at CMP Meeting	February 20, 2008
Packaging - at CMP Meeting	May 21, 2008
Commitment - at CMP Meeting	May 21, 2008
Draft XML Technical Specifications Issued	August 8, 2008
Comment cycle starts	August 8, 2008
Comment cycle ends	August 26, 2008
Final XML Technical Specifications Issued	September 5, 2008
SATE Available	September 20, 2008
Draft GUI Release Notes Issued	September 22, 2008
Comment cycle starts	September 22, 2008
Comment cycle ends	September 24, 2008
Final GUI Release Notes Issued	September 29, 2008
Release Production Date	October 20, 2008
Release Sunset	TBD

IMA 25.0 RELEASE	
CMP CR Submission Cutoff	July 2, 2008
Prioritization - at CMP Meeting	August 20, 2008
Packaging - at CMP Meeting	November 19, 2008
Commitment - at CMP Meeting	January 21, 2009
Draft XML Technical Specifications Issued	February 6, 2009
Comment cycle starts	February 6, 2009
Comment cycle ends	February 24, 2009
Final XML Technical Specifications Issued	March 6, 2009
SATE Available	March 21, 2009
Draft GUI Release Notes Issued	March 23, 2009
Comment cycle starts	March 23, 2009
Comment cycle ends	March 25, 2009
Final GUI Release Notes Issued	March 30, 2009
Release Production Date	April 20, 2009
Release Sunset	TBD

Currently there are no Planned Releases for the following Systems:

- CEMR
- DLIS
- MEDIACC
- Loss & Completions

The Qwest OSS Release Calendar includes tasks from the CLEC-QWEST CMP Redesign Framework document. Proposed release dates provided are targets. Changes may occur during an OSS release lifecycle that could impact target dates. If target dates are updated the QWEST OSS Release Calendar will be updated to reflect the revised target release dates.

Issued By	Qwest Wholesale Change Management Process (CMP)
Business Unit	Qwest Wholesale Program
Effective Date	6/12/08
Publication Location	http://www.qwest.com/wholesale/cmp/teammeetings.html