

Utility: Qwest

Date Completed: 8/18/2009

Builder: Centex Real Estate Construction Co.

Phone/E-Mail:

Extn:

Phone Type:

Community: CanyonTrailsStargazer 3500 36

Superintendent: Jeff

480-707-2919

Business-Cell

Crossroads Cotton Ln & Loop 303

City Goodyear

Coordinator: Misha W Mendi

Lot Address:	Lot#:	Trench Footage:	Pull Rope In:	House Exterior:
812 S 178 Lane	976	10	<input checked="" type="checkbox"/>	Frame

14

Utility: Qwest

Date Completed: 8/18/2009

Builder: Beazer Homes

Community: Trianda Terrace

Crossroads Indian School & Pebble Creak

City Goodyear

Coordinator: Misha W Mendi

Lot Address:	Lot#:	Trench Footage:	Pull Rope In:	House Exterior:
15126 W Turney Avenue	117	20	<input checked="" type="checkbox"/>	Lathe
15114 W Turney Avenue	118	40	<input checked="" type="checkbox"/>	Lathe
15130 W Montecito Avenue	157	20	<input checked="" type="checkbox"/>	Lathe

Utility: Qwest

Date Completed: 8/18/2009

**Builder:** Ashton Woods  
**Community:** Verrado Madison Park  
**Crossroads** Verrado Way & I10  
**City** Buckeye  
**Coordinator:** Misha W Mendi

Phone/E-Mail:  
**Superintendent:** Paul  
602-725-9261

Extn:  
Phone Type:  
Business-Cell

Lot Address:	Lot#:	Trench Footage:	Pull Rope In:	House Exterior:
20961 W Wycliff Court	405	15	<input checked="" type="checkbox"/>	Stucco
20925 W Wycliff Court	411	90	<input checked="" type="checkbox"/>	Paint

Utility: Qwest

Date Completed: 8/18/2009

<b>Builder:</b> Pulte Homes	<b>Phone/E-Mail:</b>	<b>Extn:</b>	<b>Phone Type:</b>
<b>Community:</b> Vista De Montana 3500-Phase 1A	<b>Superintendent:</b> 480-703-1731	Andy **** Stauffer	Business-Cell
<b>Crossroads:</b> Van Buren & Jack Rabbit	<b>Superintendent:</b> 480-703-2848	Josh	Business-Cell
<b>City:</b> Buckeye			
<b>Coordinator:</b> Misha W Mendi			

Lot Address:	Lot#:	Trench Footage:	Pull Rope In:	House Exterior:
19237 W Monroe Street	230	20	<input checked="" type="checkbox"/>	Forms
19253 W Monroe Street	232	20	<input checked="" type="checkbox"/>	Forms

Utility: Qwest

Date Completed: 8/18/2009

<b>Builder:</b> Pulte Homes	<b>Phone/E-Mail:</b>	<b>Extn:</b>	<b>Phone Type:</b>
<b>Community:</b> Vista De Montana 4500-Phase 1B	<b>Superintendent:</b> Andy	****	Business-Cell
<b>Crossroads:</b> Van Buren & Jack Rabbit	<b>Superintendent:</b> Josh		Business-Cell
<b>City:</b> Buckeye	480-703-1731		
	480-703-2848		

Coordinator: Misha W Mendi

Lot Address:	Lot#:	Trench Footage:	Pull Rope In:	House Exterior:
19435 W Jefferson Street	369	20	<input checked="" type="checkbox"/>	Forms
19451 W Jefferson Street	371	20	<input checked="" type="checkbox"/>	Forms
19436 W Madison Street	374	20	<input checked="" type="checkbox"/>	Forms
19412 W Madison Street	377	20	<input checked="" type="checkbox"/>	Forms

Utility: Qwest

Date Completed: 8/18/2009

---

<b>Builder:</b> Pulte Homes-TucsonNO Pos	<b>Phone/E-Mail:</b>	<b>Extn:</b>	<b>Phone Type:</b>
<b>Community:</b> Sierra Morado II El Paseo 6 Pack	<b>Superintendent:</b> bret		Business-Cell
<b>Crossroads:</b> Bilby & Houghton	520-241-9109		
<b>City:</b> Tucson	<b>Superintendent:</b> Ron		Business-Cell
	520-241-9102		
	<b>Superintendent:</b> Sean		Business-Cell
	1-520-576-8131		

Coordinator: Misha Tucson

---

<b>Lot Address:</b>	<b>Lot#:</b>	<b>Trench Footage:</b>	<b>Pull Rope In:</b>	<b>House Exterior:</b>
10632 E Native Rose Trail	346	26	<input checked="" type="checkbox"/>	Stucco

---

Utility: Qwest

Date Completed: 8/18/2009

---

<b>Builder:</b> Fulton Homes	<b>Phone/E-Mail:</b>	<b>Extn:</b>	<b>Phone Type:</b>
<b>Community:</b> Freeman Farms @ Mediterranean	<b>Superintendent:</b> Jeff		Business-Cell
<b>Crossroads:</b> Greenfield / Ocotillo	602 694-3298		
<b>City:</b> Gilbert			
<b>Coordinator:</b> Misha E Mendi			

---

<b>Lot Address:</b>	<b>Lot#:</b>	<b>Trench Footage:</b>	<b>Pull Rope In:</b>	<b>House Exterior:</b>
2739 E Donato Drive	226	40	<input checked="" type="checkbox"/>	Stucco

---

Utility: Qwest

Date Completed: 8/18/2009

Builder: DRH Construction

Community: Pecan Creek Hawthorne

Crossroads Gantzel / Combs

City Queen Creek

Coordinator: Misha E Mendi

Lot Address:	Lot#:	Trench Footage:	Pull Rope In:	House Exterior:
1381 E Estelle Lane	717	25	<input checked="" type="checkbox"/>	Lathe
1369 E Estelle Lane	718	20	<input checked="" type="checkbox"/>	Stucco
37754 N Sandy Drive	739	20	<input checked="" type="checkbox"/>	Stucco

Utility: Qwest

Date Completed: 8/18/2009

**Builder:** Blandford Homes  
**Community:** Portello  
**Crossroads:** Arizona Ave / Queen Creek  
**City:** Chandler  
**Coordinator:** Misha E Mendi

**Phone/E-Mail:**  
**Superintendent:** Dave  
 480-287-7049  
**Extn:**  
**Phone Type:**  
 Business-Cell

Lot Address:	Lot#:	Trench Footage:	Pull Rope In:	House Exterior:
160 W Hackberry Drive	77	10	<input checked="" type="checkbox"/>	Stucco
93 W Aster Drive	127	10	<input checked="" type="checkbox"/>	Stucco
113 W Aster Drive	129	10	<input checked="" type="checkbox"/>	Stucco
3370 S Sunland Drive	151	10	<input checked="" type="checkbox"/>	Lathe
3330 S Sunland Drive	155	5	<input checked="" type="checkbox"/>	Lathe

Utility: Qwest

Date Completed: 8/18/2009

**Builder:** Shea Homes  
**Community:** Seville La Quintana  
**Crossroads** Higley & Chandler Heights  
**City** Gilbert

<u>Phone/E-Mail:</u>	<u>Extn:</u>	<u>Phone Type:</u>
<b>Superintendent:</b> David 480 751-7533		Business-Cell
<b>Superintendent:</b> Jim 480-682-8317		Business-Cell

**Coordinator:** Misha E Mendi

<u>Lot Address:</u>	<u>Lot#:</u>	<u>Trench Footage:</u>	<u>Pull Rope In:</u>	<u>House Exterior:</u>
3224 E Ridgewood Lane	107	20	<input checked="" type="checkbox"/>	Stucco

Utility: Qwest

Date Completed: 8/18/2009

---

**Builder:** Beazer Homes  
**Community:** Seville Phase IV  
**Crossroads** Chandler Heights & Higley  
**City** Gilbert  
**Coordinator:** Misha E Mendi

**Phone/E-Mail:**  
**Superintendent:** Eric  
602 695-8134

**Extn:**  
**Phone Type:**  
Business-Cell

---

Lot Address:	Lot#:	Trench Footage:	Pull Rope In:	House Exterior:
3055 E Palmdale Lane	99	20	<input checked="" type="checkbox"/>	Frame

---

Utility: Qwest

Date Completed: 8/18/2009

Builder: Taylor Morrison/AZ  
Community: Stratland Estates 4500  
Crossroads Higley & Germann  
City Gilbert  
Coordinator: Misha E Mendi

Phone/E-Mail:                      Extn:      Phone Type:  
Superintendent: Glen  
480-980-1033                              Business-Cell

Lot Address:	Lot#:	Trench Footage:	Pull Rope In:	House Exterior:
2825 E Trigger Way	350	15	<input checked="" type="checkbox"/>	Lathe

Utility: Qwest

Date Completed: 8/18/2009

Builder: KB Builders  
Community: Talladera P18  
Crossroads CRISMON & CHANDLER HEIGHTS  
City Queen Creek  
Coordinator: Misha E Mendi

Phone/E-Mail: Extn: Phone Type:  
Superintendent: Dave Beck  
602 214-7018 Business-Cell

Lot Address:	Lot#:	Trench Footage:	Pull Rope In:	House Exterior:
21802 E Puesta Del Sol	68	20	<input checked="" type="checkbox"/>	Frame
21816 E Puesta Del Sol	69	20	<input checked="" type="checkbox"/>	Frame

Utility: Qwest

Date Completed: 8/18/2009

**Builder:** Woodside Homes AZ  
**Community:** Tempe Village  
**Crossroads:** Warner & Hardy  
**City:** Tempe

<u>Phone/E-Mail:</u>	<u>Extn:</u>	<u>Phone Type:</u>
<b>Superintendent:</b> Andy 602 723-0058		Business-Cell
<b>Superintendent:</b> jeff 602-763-5737		Business-Cell

**Coordinator:** Misha E Mendi

<u>Lot Address:</u>	<u>Lot#:</u>	<u>Trench Footage:</u>	<u>Pull Rope In:</u>	<u>House Exterior:</u>
9120 S Westfall Avenue	104	20	<input checked="" type="checkbox"/>	Paint
9115 S Westfall Avenue	108	25	<input checked="" type="checkbox"/>	Paint